




















| ID | | % Work Complete | Task Name | Duration | Start | Finish | Predecessor | Resource Names | 13 | |
|----|---|-----------------|---|----------|-------------|-------------|-------------|----------------|----|---|
| | | | | | | | | | M | T |
| 1 | ✓ | 100% | submitSettingsNotifications + showSettingsNotifications | 1 day | Wed 7/3/13 | Wed 7/3/13 | | Rick Phan | | |
| 2 | ✓ | 100% | submitSettingsPrivacy + showSettingsPrivacy | 1 day | Thu 7/4/13 | Thu 7/4/13 | 1 | Rick Phan | | |
| 3 | ✓ | 100% | submitSettingscontactUs + showAboutTastesync | 1 day | Fri 7/5/13 | Fri 7/5/13 | 2 | Rick Phan | | |
| 4 | ✓ | 100% | submitMyProfileAboutMe+ showUserProfileFriend | 1 day | Mon 7/8/13 | Mon 7/8/13 | 3 | Rick Phan | | |
| 5 | ✓ | 100% | showProfileFollower+ showProfileFollowing | 1 day | Mon 7/8/13 | Mon 7/8/13 | 3 | Habbot Phan | | |
| 6 | ✓ | 100% | submitFollowUserStatusChange + showFollowStatus | 1 day | Tue 7/9/13 | Tue 7/9/13 | 5 | Habbot Phan | | |
| 7 | ✓ | 100% | submitTrustedFriendStatusChange+ showTrustedFriend | 1 day | Tue 7/9/13 | Tue 7/9/13 | 4 | Rick Phan | | |
| 8 | | 0% | submitSignupDetail+ showSignupDetail | 1 day | Wed 7/10/13 | Wed 7/10/13 | 7 | Rick Phan | | |
| 9 | | 0% | showMyProfileHome+ showProfileRestaurants | 1 day | Wed 7/10/13 | Wed 7/10/13 | 6 | Habbot Phan | | |
| 10 | | 0% | inviteFriend+ submitUserReport | 1 day | Thu 7/11/13 | Thu 7/11/13 | 9 | Habbot Phan | | |
| 11 | | 0% | sendMessageToUser+ showRestaurantSuggestion | 1 day | Thu 7/11/13 | Thu 7/11/13 | 8 | Rick Phan | | |

| | | | | | | |
|-----------------------------------|-----------------|---|--------------------|---|-----------------------|---|
| Project: Plan Date: Tue 7/9/13 | Task |  | External Milestone |  | Manual Summary Rollup |  |
| | Split |  | Inactive Task |  | Manual Summary |  |
| | Milestone |  | Inactive Milestone |  | Start-only |  |
| | Summary |  | Inactive Summary |  | Finish-only |  |
| | Project Summary |  | Manual Task |  | Deadline |  |
| | External Tasks |  | Duration-only |  | Progress |  |



| | | | | | | |
|-----------------------------------|-----------------|--|--------------------|--|-----------------------|--|
| Project: Plan Date: Tue 7/9/13 | Task | | External Milestone | | Manual Summary Rollup | |
| | Split | | Inactive Task | | Manual Summary | |
| | Milestone | | Inactive Milestone | | Start-only | |
| | Summary | | Inactive Summary | | Finish-only | |
| | Project Summary | | Manual Task | | Deadline | |
| | External Tasks | | Duration-only | | Progress | |