ID	% Work	Task Name	Duration	Start	Finish	Prede	Notes	Screer		04 Aug	g '13
	Complete								S	S	
1	0%	Ask		Thu 22/08/13						1	
2	100%	Ask-for-Recommendation Search	1 day?	Thu 22/08/13	Thu 22/08/13			1		4	
3	100%	Ask-for-Recommendation Friends	1 day	Fri 23/08/13	Fri 23/08/13	2		2			
4	0%	Restaurant	2 days?	Fri 23/08/13	Mon 26/08/13	}				4	
5	100%	Restaurant Detail	1 day?	Fri 23/08/13	Fri 23/08/13	2		5		1	
6	100%	Restaurant Detail Save and unSave	1 day	Fri 23/08/13	Fri 23/08/13	2		5			
7	100%	Restaurant Detail Favs	1 day	Fri 23/08/13	Fri 23/08/13	2		5		1	
8	100%	Restaurant More Info	1 day	Fri 23/08/13	Fri 23/08/13	2		11		1	
9	100%	Restaurant View Menu	1 day	Fri 23/08/13	Fri 23/08/13	2		12			
10	100%	Restaurant Detail Photos	1 day	Fri 23/08/13	Fri 23/08/13	2		9		1	
11	100%	Restaurant Show Photos Fullscreen	1 day	Fri 23/08/13	Fri 23/08/13	2		10		1	
12	0%	Restaurants While-You-Wait	1 day?	Mon 26/08/13	Mon 26/08/13	11		3			
13	100%	Restaurants Search	1 day?	Mon 26/08/13	Mon 26/08/13	11		4		1	
14	100%	Restaurant Detail Ask	1 day?	Mon 26/08/13	Mon 26/08/13	11		6			
15	0%	Restaurant Detail Deal	1 day	Mon 26/08/13	Mon 26/08/13	11	Phase 2	7			
16	100%	Restaurant Detail Tip	1 day	Mon 26/08/13	Mon 26/08/13	11		8			
17	0%	Recommendations	1 day?	Tue 27/08/13	Tue 27/08/13						
18	0%	Recommendations List	1 day?	Tue 27/08/13	Tue 27/08/13	4		13		l I	
19	0%	Recommendations Request	1 day?	Tue 27/08/13	Tue 27/08/13	4		14			
20	0%	Recommendations ForYou	1 day?	Tue 27/08/13	Tue 27/08/13	4		14A			
21	0%	Recommendations Followup		Tue 27/08/13		4		15			
22	0%	Recommendations Message		Tue 27/08/13		4		16			
23	0%	Recommendations ShowLike		Tue 27/08/13		4		17			
24	0%	Recommendations DidYouLike		Tue 27/08/13		4		18			

Project: Plan_Ask&Restaurant Date: Wed 04/09/13

Task
Split
Project Summary
Project Summary
Deadline
Milestone

External Milestone
Progress
Progress

