

ID		% Work Complete	Notes	Task Name	Duration	Start	Finish	Predecessors	Resource Names			
										M	T	
1		100%		Login	2 days?	Wed 7/24/13	Thu 7/25/13					
2		100%		Login facebook view	1 day?	Wed 7/24/13	Wed 7/24/13					
3		100%		LogOut	1 day?	Thu 7/25/13	Thu 7/25/13	2				
4		0%		Settings	3 days?	Thu 7/25/13	Sat 7/27/13					
5		100%		Social Networks	1 day?	Thu 7/25/13	Thu 7/25/13	2				
6		100%		Notification Settings	1 day?	Fri 7/26/13	Fri 7/26/13	5				
7		100%		Privacy Settings	1 day?	Fri 7/26/13	Fri 7/26/13	5				
8		100%		Contact TasteSync	1 day?	Sat 7/27/13	Sat 7/27/13	7				
9		0%	?	Rate this App	1 day?	Sat 7/27/13	Sat 7/27/13	7				
10		100%		About TasteSync	1 day?	Sat 7/27/13	Sat 7/27/13	7				
11		0%		Profile	3 days?	Mon 7/29/13	Wed 7/31/13					
12		50%		Information	1 day?	Mon 7/29/13	Mon 7/29/13	10				
13		0%		Number	2 days?	Mon 7/29/13	Tue 7/30/13					
14		100%		Show following	1 day?	Mon 7/29/13	Mon 7/29/13	10				
15		100%		Show followers	1 day?	Mon 7/29/13	Mon 7/29/13	10				
16		0%		About	1 day?	Tue 7/30/13	Tue 7/30/13	15				
17		0%		Show friends	1 day?	Tue 7/30/13	Tue 7/30/13	15				
18		0%		Restaurant	2 days?	Tue 7/30/13	Wed 7/31/13					
19		0%		Show list	1 day?	Tue 7/30/13	Tue 7/30/13	15				
20		0%		Restaurant detail	1 day?	Wed 7/31/13	Wed 7/31/13	19				
21		0%		Login sign up detail	1 day?	Thu 8/1/13	Thu 8/1/13	20				
Project: UAT_Plan Date: Mon 7/29/13				Task		External Milestone		Manual Summary Rollup				
				Split		Inactive Task		Manual Summary				
				Milestone		Inactive Milestone		Start-only				
				Summary		Inactive Summary		Finish-only				
				Project Summary		Manual Task		Deadline				
				External Tasks		Duration-only		Progress				
Page 1												

