ID	% Work Complete	Task Name	Duration	Start	Finish	Predecessors
1	100%	submitSettingsNotifications + showSettingsNotifications	1 day	Wed 7/3/13	Wed 7/3/13	
2	0%	submitSettingsPrivacy + showSettingsPrivacy	1 day	Thu 7/4/13	Thu 7/4/13	1
3	0%	submitSettingscontactUs + showAboutTastesync	1 day	Fri 7/5/13	Fri 7/5/13	2
4	0%	submitMyProfileAboutMe + showAboutMe	1 day	Sat 7/6/13	Sat 7/6/13	3
5	0%	showNumberFollowing + showProfileFollowing + showNumberFollower	1 day	Mon 7/8/13	Mon 7/8/13	4
6	0%	showProfileFollower + showNumberFriend + showUserProfileFriend	1 day	Tue 7/9/13	Tue 7/9/13	5
7	0%	submitFollowUserStatusChange + showFollowStatus	1 day	Wed 7/10/13	Wed 7/10/13	6
8	0%	submitTrustedFriendStatusChange + showTrustedFriend	1 day	Thu 7/11/13	Thu 7/11/13	7
9	0%	submitSignupDetail + showSignupDetail	1 day	Fri 7/12/13	Fri 7/12/13	8
10	0%	showMyProfileHome + showProfileRestaurants + inviteFriend	1 day	Sat 7/13/13	Sat 7/13/13	9
11	0%	submitUserReport + sendMessageToUser	1 day	Mon 7/15/13	Mon 7/15/13	10

Project: Plan
Date: Wed 7/3/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Plan
Date: Wed 7/3/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	