D	% Work Complete	Task Name	Duration	Start	Finish	Prede	Notes	Screen	S S N
1	0%	Ask	2 days?	Thu 22/08/13	Fri 23/08/13				3 3 10
2	100%	Ask-for-Recommendation Search		Thu 22/08/13				1	
3	100%	Ask-for-Recommendation Friends		Fri 23/08/13	Fri 23/08/13	2		2	
4	0%	Restaurant	2 days?	Fri 23/08/13	Mon 26/08/13				
5	100%	Restaurant Detail	1 day?	Fri 23/08/13	Fri 23/08/13	2		5	
6	100%	Restaurant Detail Save and unSave	1 day	Fri 23/08/13	Fri 23/08/13	2		5	
7	100%	Restaurant Detail Favs	1 day	Fri 23/08/13	Fri 23/08/13	2		5	
8	100%	Restaurant More Info	1 day	Fri 23/08/13	Fri 23/08/13	2		11	
9	100%	Restaurant View Menu	1 day	Fri 23/08/13	Fri 23/08/13	2		12	
10	100%	Restaurant Detail Photos	1 day	Fri 23/08/13	Fri 23/08/13	2		9	
11	100%	Restaurant Show Photos Fullscreen	1 day	Fri 23/08/13	Fri 23/08/13	2		10	
12	0%	Restaurants While-You-Wait	1 day?	Mon 26/08/13	Mon 26/08/13	11		3	
13	100%	Restaurants Search	1 day?	Mon 26/08/13	Mon 26/08/13	11		4	
14	100%	Restaurant Detail Ask	1 day?	Mon 26/08/13	Mon 26/08/13	11		6	
15	0%	Restaurant Detail Deal	1 day	Mon 26/08/13	Mon 26/08/13	11	Phase 2	7	
16	100%	Restaurant Detail Tip	1 day	Mon 26/08/13	Mon 26/08/13	11		8	
17	0%	Recommendations	7 days?	Mon 09/09/13	Tue 17/09/13				
18	0%	Recommendations List	1 day?	Mon 09/09/13	Mon 09/09/13			13	
19	0%	Recommendations Request	1 day?	Tue 10/09/13	Tue 10/09/13	18		14	
20	0%	Recommendations ForYou	1 day?	Wed 11/09/13	Wed 11/09/13	19		14A	
21	0%	Recommendations Followup	1 day?	Thu 12/09/13	Thu 12/09/13	20		15	
22	0%	Recommendations Message	1 day?	Fri 13/09/13	Fri 13/09/13	21		16	
23	0%	Recommendations ShowLike	1 day?	Mon 16/09/13	Mon 16/09/13	22		17	
24	0%	Recommendations DidYouLike	1 day?	Tue 17/09/13	Tue 17/09/13	23		18	

Project: Plan\_Ask&Restaurant Date: Fri 06/09/13

Task
Split
Milestone

Summary
Project Summary
Deadline
Fxternal Milestone

External Milestone
Progress
Progress

