








































ID		% Work Complete	Task Name	Duration	Start	Finish	Predecessors
1		100%	submitSettingsNotifications + showSettingsNotifications	1 day	Wed 7/3/13	Wed 7/3/13	
2		100%	submitSettingsPrivacy + showSettingsPrivacy	1 day	Thu 7/4/13	Thu 7/4/13	1
3		0%	submitSettingscontactUs + showAboutTastesync	1 day	Fri 7/5/13	Fri 7/5/13	2
4		0%	submitMyProfileAboutMe + showAboutMe	1 day	Sat 7/6/13	Sat 7/6/13	3
5		0%	showNumberFollowing + showProfileFollowing + showNumberFollower	1 day	Mon 7/8/13	Mon 7/8/13	4
6		0%	showProfileFollower + showNumberFriend + showUserProfileFriend	1 day	Tue 7/9/13	Tue 7/9/13	5
7		0%	submitFollowUserStatusChange + showFollowStatus	1 day	Wed 7/10/13	Wed 7/10/13	6
8		0%	submitTrustedFriendStatusChange + showTrustedFriend	1 day	Thu 7/11/13	Thu 7/11/13	7
9		0%	submitSignupDetail + showSignupDetail	1 day	Fri 7/12/13	Fri 7/12/13	8
10		0%	showMyProfileHome + showProfileRestaurants + inviteFriend	1 day	Sat 7/13/13	Sat 7/13/13	9
11		0%	submitUserReport + sendMessageToUser	1 day	Mon 7/15/13	Mon 7/15/13	10

Project: Plan Date: Thu 7/4/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Plan Date: Thu 7/4/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	